

		Produce map																
		Implement guidelines and monitor compliance																
2.1	Identify and nominate key representatives from each stakeholder group as a local tourism management committee (destination planning, eco-tourism management, EMS, erosion control)	Key representatives identified and nominated from existing structures and consultative meetings												500	300		FPs +Demo Coord	
		Development of TOR of committee																
		TOR and nomination letters sent to nominees through structures in place																
		First gathering, presentation and tour of project site by committee																
2.2	Undertake an inception meeting for all local stakeholders to introduce the demo project to the local people	Circulate letter on meeting to stakeholders, nominees etc.....												800.00	500.00		FPs + Coord + committee	
		Media coverage- print and electronic																
		Presentation on project – objective, themes and expected roles of stakeholders																
		Committee inaugurated																
		First committee meeting held																
	Develop and test simple monitoring mechanism for destination planning	Committee meet to develop draft monitoring guidelines (using UNWTO guidelines)												800.00	500.00		FPs + Coord + committee	

