

PROGRESS REPORT ON UNIDO

COAST PROJECT (BADAGRY)

1. BACKGROUND INFORMATION

1.1 Project Site: Badagry, Lagos State, Nigeria

1.2 Reporting Period: January 2010 – December 2010

1.3 Coast Project Theme: Eco-Tourism

1.4a Executing Agency: Lagos State Ministry of Tourism and Inter Governmental Relations.

b. Partners: Badagry Local Government, Lagos State Environmental Protection Agency (LASEPA) and the community.

2. STAFF DETAILS OF EXECUTING AGENCY

Functional Title	Organization/Department	Nature of Support
Demo Site Coordinator Mr. Peter Olaide-Mesewaku	Lagos state Ministry of Tourism & Intergovernmental Relations	Personnel
Focal Point Mr. A. S. Fadipe	Lagos state Ministry of Tourism & Intergovernmental Relations	Personnel, equipment

2.1 SUB CONTRACTS

Name and Address of Sub. Contractor	Nature of Support
Dr. Olatunji Adejumo Dept. of Urban and Regional Planning University of Lagos, Akoka, Lagos State.	Consultancy

3. PROJECT STATUS

Item No.	Activity/Service	Status	Description of work undertaken during the reporting period	Description of problems encountered
1	Develop and agree on MOU between UNIDO and Lagos State Ministry of Tourism and Intergovernmental Relations	Contract paper not signed yet	NIL	NIL
2	Agree disbursement procedure for demo project GEF fund	Contract paper not signed yet	NIL	Not yet cleared
3	Provide an office room with computer, printer and internet link for Demo Coordinator	Already done	Attending to people	NIL
4	Prepare and implement initial demo project awareness raising activities	Contract paper not signed yet	Awareness Campaign	NIL
5.	Prepare and implement initial demo project awareness raising activities	Contract paper not signed yet	Awareness Campaign	NIL
6	Identify and nominate key representatives from each stakeholder group as a local management committee (eco-tourism guidance & management) and initiate meeting process.	Already constituted	Meeting and enlightenment of the project residents	NIL

4. DISCUSSION AND ACKNOWLEDGEMENT (TO BE COMPLETED BY LOA AUTHORITY, LEAD FP AND UNIDO RCU)

Partner Organisation/Lead Focal Point (Partner Country)	Project Technical Coordinator (RCU)
Comments/observations	Comments/Observations <ol style="list-style-type: none">1) Please provide the name/contact person from the Lagos State Environmental Protection Agency (LASEPA) who is supporting the Demo project.2) Please indicate the names of the Demo Site Management Committee members and their <u>roles</u> within your report3) Please indicate the nature of the consultancy that Dr Olatunji Adejumo is undertaking.4) I realize that you still do not have UNIDO funds available for the Demo site due to delays in the signing of the contract agreement. However, for future reference, when you request for each release of funds, you must always use the UNIDO financial expenditure template.5) The Lead Focal Point MUST sign off this report before it is finalized6) Please refer to my recent reporting guidelines which I sent you to complete this report

**Name: Lagos State Ministry of Tourism
and Intergovernmental Relations**

31 /01/ 2011

Date:

Signature:

Name: Hugh Gibbon

Date: 28/2/2011

Signature:

A handwritten signature in black ink, appearing to read "H. Gibbon", written in a cursive style.